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7028-230 Rough Carpentry [ C 02Feb20A  04Feb20A
7037-230 Rough Carpentry C C 03Feb20A | O7-Feb20A
7037-100 Notify GSAof PendingWork C C 03Feb-20A

7021-240 Rough Carpentry C C 03Feb20A  07-Feb-20A
7024-230 Rough Carpentry C C 05Feb20A  O7-Feb20A
7024-100 Notify GSAof PendingWork C C 10-Feb-20A

7026-260 Rough Carpentry C C 10Feb20A  12-Feb-20A
7026-100 Notify GSAof PendingWork C C 10-Feb-20A

7139-100 Notify GSAof PendingWork C C 10-Feb-20A

7021-100 Notify GSAof PendingWork C C 10-Feb-20A

7028-100 Notify GSAof PendingWork C C 10-Feb-20A

5151A-100 Notify GSAof PendingWork C C 10-Feb-20A

4242100 Notify GSAof PendingWork C C 10-Feb-20A

5151A-20 Rough Carpentry & C 1-Feb-20A  14Feb-20A
4242180 Setup & Demo 1 C 1-Feb-20A  11-Feb-20A
5151B-100 Notify GSAof PendingWork C C 12Feb-20A

4242190 Rough Carpentry 2 C 12Feb20A  13Feb-20A
5151B-20 Rough Carpentry & C 13Feb20A  19Feb-20A
2151B-100 Notify GSAof PendingWork C C 14-Feb-20A

3242-100 Notify GSAof Pending W ork C C 14-Feb-20A

3242:210 Setup & Demo 1 C 14-Feb20A  17-Feb-20A
2242-260 Electric Demo 1 C 17-Feb20A  17-Feb-20A
2242-100 Notify GSAof PendingWork C C 17-Feb-20A

2137-200 Millwork Demo 1 C 17-Feb20A  19Feb-20A
2137210 Rough Carpentry 2 C 17-Feb20A  19Feb-20A
2137-20 Finish & Paint 2 C 17-Feb20A  19Feb-20A
2137-240 Electric Demo 1 C 17-Feb20A  19Feb-20A
2137-250 Rough-in Electrical 2 C 17-Feb20A  19Feb-20A
2137-260 Electrical Finish 2 C 17-Feb20A  19Feb-20A
2137-100 Notify GSAof PendingWork C C 17-Feb-20A

2133120 Setup & Demo 1 C 17-Feb20A  19Feb-20A
2139130 Modify Millwork: 2 C 17-Feb20A  19Feb-20A
2139-100 Notify GSAof Pending W ork C C 17-Feb-20A

2151A-100 Notify GSAof PendingWork C C 17-Feb-20A

3151B-100 Notify GSAof PendingWork C C 17-Feb-20A

3151B-200 Rough Carpentry 2 C 17-Feb20A  19Feb-20A
3151B-230 Rough+in Electrical 2 C 17-Feb20A  19Feb-20A
3151B-240 Electrical Finish 2 C 17-Feb20A  19Feb-20A
3151B-250 Setup & Demo 1 C 17-Feb20A  19Feb-20A
3151B-260 Electric Demo 1 C 17-Feb20A  19Feb-20A
3137-200 Rough Carpentry 2 C 17-Feb20A  19Feb-20A
3137210 Finish & Paint 2 C 17-Feb20A  19Feb-20A
3137-250 Setup & Demo 1 C 17-Feb20A  18Feb-20A
3137-260 Electric Demo 1 C 17-Feb20A  19Feb-20A
3137-100 Notify GSAof Pending W ork C C 17-Feb-20A

3042-220 Rough Carpentry 4 C 17-Feb20A  03-Mar-20A
3001-200 Rough Carpentry 2 ¢ 17Feb20A | 06-Mar-20A
3001-100 Notify GSAof Pending W ork C C 17-Feb-20A

3151A-200 Rough Carpentry C C 17-Feb20A  19Feb-20A
3151A-210 Finish & Paint 2 C 17-Feb20A  19Feb-20A
3151A-230 Rough+in Electrical C C 17-Feb20A  19Feb-20A
3151A-240 Electrical Finish C C 17-Feb20A  19Feb-20A
3151A-250 Setup & Demo C C 17-Feb20A  19Feb-20A
3151A-260 Electric Demo C C 17-Feb20A  19Feb-20A
7037-260 Electrical RI & C 17-Feb20A  21-Feb-20A
7024-20 Electrical RI & C 17-Feb20A  20Feb-20A
7026-210 Electrical RI & C 17-Feb20A  10-Mar-20A
7021-190 Electrical RI & C 17-Feb20A  19Feb-20A
4151B-100 Notify GSAof PendingWork C C 17Feb-20A

4128AB-100 Notify GSAof PendingWork C C 17Feb-20A

4151A-100 Notify GSAof Pending W ork C C 17Feb-20A

4216A-100 Notify GSAof Pending W ork C C 17Feb-20A

242-220 Millwork Demo 1 C 18Feb20A  18Feb-20A
2151A-200 Setup & Demo 1 C 18Feb20A  18Feb-20A
2151B-200 Setup & Demo 1 C 18Feb-20A  18Feb-20A
3137-230 RoughvinElectrical 2 C 18Feb20A  19Feb-20A
3001-230 RoughvinElectrical 2 C 18Feb20A  18Feb-20A
3001-250 Setup & Demo 1 C 18Feb-20A  18Feb-20A
4151B-240 Rough Carpentry 5 C 18Feb-20A  21-Feb-20A
4128AB-250 Rough Carpentry 5 C 18Feb20A  21-Feb-20A
4151A-110 Rough Carpentry 5 C 18Feb-20A  21-Feb-20A
4216A-240 Rough Carpentry 2 C 18Feb20A  20Feb-20A
4216B-100 Notify GSAof PendingWork C C 18Feb-20A

2242-230 Rough Carpentry 2 C 19Feb20A  20Feb-20A
2242-270 RoughvinElectrical 2 C 19Feb20A  20Feb-20A
2151A-240 Electric Demo 1 C 19Feb20A  20Feb-20A
2151B-240 Electic Demo 1 C 19Feb20A  20Feb-20A
4242220 Electric Demo 1 C 19Feb20A  20Feb-20A
4216B-230 Rough Carpentry 5 C 19Feb20A  22Feb-20A
2151A-210 Rough Carpentry 2 C 20Feb20A  21-Feb-20A
2151A-250 RoughvinElectrical 2 C 20Feb20A  21-Feb-20A
2151B-210 Rough Carpentry 2 C 20Feb20A  21-Feb-20A
2151B-250 RoughvinElectrical 2 C 20Feb20A  21-Feb-20A
3001-260 Electic Demo 1 C 20Feb20A  20Feb-20A
4242230 RoughvinElectrical 2 C 20Feb20A  22Feb-20A
2242-240 Finish & Paint 2 C 21Feb20A  24Feb-20A
2151A-20 Finish & Paint 2 C 21Feb20A  24Feb-20A
2151B-20 Finish & Paint 2 C 21Feb20A  24Feb-20A
4242200 Finish & Paint 2 C 21Feb20A  22Feb-20A
G040-190 Millwork Demo 1 C 24Feb20A  25Feb-20A
3137-240 Electrical Finish 2 C 24Feb20A  25Feb-20A
5151B-280 GSAFinal Acceptance Phase 1 C C 24Feb-20A
4242-240 Electrical Finish 2 C 24Feb20A  25Feb-20A
4151B-280 GSAFinal Acceptance Phase 1 C C 24Feb-20A
G040-200 Rough Carpentry 2 C 25Feb20A  26Feb-20A
2242-280 Electrical Finish 2 C 25Feb20A  26Feb-20A
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4242120 GSAInspect& Accept Phase 1 C C 26-Feb-20A
G040-210 Finish & Paint 2 C 28Feb20A  06-Mar-20A
2242120 GSAInspect& Accept Phase 1 C C 28-Feb-20A
GO03A-180 Setup & Demo 1 C 02Mar-20A  06-Mar-20A
2318120 Duct Install 2 C 02Mar-20A  04-Mar-20A
4151A-120 Electrical RI 2 C 02Mar-20A  03-Mar-20A
G322A-100 Notify GSAof PendingWork C C 02-Mar-20A

2316-120 Cylinder Install 1 C 02Mar-20A  02-Mar-20A
2326-100 Notify GSAof PendingWork C C 02-Mar-20A

2326-150 Install Lights Reused 22 1 C 02Mar-20A  02-Mar-20A
3151B-370 IT Pull & Terminate Cables. 2 C 02Mar-20A  02-Mar-20A
3307-120 Notify GSAof PendingWork C C 02-Mar-20A

3324-180 Setup & Demo 1 C 02Mar-20A  02-Mar-20A
3324120 Notify GSAof PendingWork C C 02-Mar-20A

3151A-390 IT Pull & Terminate Cables 2 C 02Mar-20A  02-Mar-20A
3151A-340 Listall Lights Reused 22 1 C 02Mar-20A  02-Mar-20A
33228-10 Notify GSAof PendingWork C C 02Mar-20A  02-Mar-20A
33228-180 Setup & Demo 1 C 02Mar-20A  02-Mar-20A
332A-10 Notify GSAof PendingWork C C 02-Mar-20A

3322A-180 Setup & Demo 1 C 02Mar-20A  02-Mar-20A
2318-100 Notify GSAof PendingWork C C 03-Mar-20A

3001-240 Electrical Finish 2 C 03Mar-20A  04-Mar-20A
334190 Rough Carpentry 4 C 03Ma-20A | 06-Mar-20A
3322B-190 Rough Carpentry 3 C 03Ma-20A | 05Mar-20A
3322A-190 Rough Carpentry 3 C 03Ma-20A | 1-Mar-20A
G038-160 Demo 1 C 04-Mar-20A  06-Mar-20A
G32A-190 Demo & C 04-Mar-20A  05-Mar-20A
2147-100 Notify GSAof PendingWork 1 C 04-Mar-20A  05-Mar-20A
3306-100 Notify GSAof PendingWork C C 04-Mar-20A

3242-230 Finish & Paint 2 C 04-Mar-20A  05-Mar-20A
3242-250 Electric Demo 1 C 04-Mar-20A  04-Mar-20A
G038-120 Notify GSAof PendingWork C C 05Mar-20A

G123120 Notify GSAof Pending W ork C C 05Mar-20A

3316190 Rough Carpentry 5 ¢ 05Mar-20A | 06-Mar-20A
5139-100 Notify GSAof PendingWork C C 05Mar-20A

5242-100 Notify GSAof PendingWork C C 05Mar-20A

4137A-240 Rough Carpentry 2 ¢ 05Mar-20A | 06-Mar-20A
4137A-100 Notify GSAof PendingWork C C 05Mar-20A

4304120 DemoWall 1 C 05Mar-20A  05-Mar-20A
2316150 Rough Carpentry 2 ¢ 05Mar20A | 06-Mar-20A
3242-260 Rough+in Electrical 2 C 05Mar-20A  06-Mar-20A
3324210 Electrical RI 3 C 05Mar-20A  16-Mar-20A
G233120 Notify GSAof Pending W ork C C 06-Mar-20A

G38-170 Rough Carpentry 2 C 06Ma-20A | 10Mar-20A
G123180 Millwork Demo 1 C 06Mar-20A  06-Mar-20A
2137-360 Install Lights New 22 1 C 06Mar-20A  06-Mar-20A
2316-180 Install Lights Reused 22 1 C 06Mar-20A  06-Mar-20A
3137-360 Listall Lights New 22 1 C 06Mar-20A  06-Mar-20A
3307-180 Setup & Demo 1 C 06Mar-20A  06-Mar-20A
3307-190 Rough Carpentry 2 ¢ 06Mar20A | 13Mar-20A
1218100 Notify GSAof Pending W ork C C 06-Mar-20A

4139100 Notify GSAof Pending W ork C C 06-Mar-20A

4137A-270 Electrical RI 2 C 06Mar-20A  06-Mar-20A
4137A-280 Finish & Paint 1 C 06Mar-20A  06-Mar-20A
A137A-120 GSAlInspect& Accept Phase 1 C C 06-Mar-20A
4137230 Rough Carpentry 1 ¢ 06Mar20A | 06-Mar-20A
4137B-100 Notify GSAof Pending W ork C C 06-Mar-20A

4137B-210 Duct Install 2 C 06Mar-20A  09-Mar-20A
4137B-260 Install Lights New 22 1 C 06Mar-20A  06-Mar-20A
4137B-270 Electrical R1 2 C 06Mar-20A  07-Mar-20A
4300-230 Rough Carpentry 2 C 06Mar-20A  07-Mar-20A
4300100 Notify GSAof Pending W ork C C 06-Mar-20A

4304130 Electrical R1 1 C 06Mar-20A  06-Mar-20A
4304-140 Repare and PaintWall 2 C 06Mar-20A  06-Mar-20A
4304150 Electrical Final 5 C 06Mar-20A  06-Mar-20A
3322B-200 Electrical R1 1 C 06Mar-20A  06-Mar-20A
3322A-200 Electrical R1 1 C 06Mar-20A  09-Mar-20A
G233-160 Millwork Demo 1 C 09Mar-20A  09-Mar-20A
G233-170 Rough Carpentry 2 C 09Mar-20A  1-Mar-20A
G123-190 Rough Carpentry 2 C 09Mar-20A  12-Mar-20A
2137120 GSAInspect & Accept Phase 1 C C 09-Mar-20A
3151B-210 Finish & Paint 2 C 09Mar-20A  10-Mar-20A
3001-210 Finish & Paint 2 C 09Mar-20A  09-Mar-20A
5242170 Electrical R1 2 C 09Mar-20A  10-Mar-20A
2151B-260 Electrical Finish 2 C 09Mar-20A  10-Mar-20A
3242120 GSAInspect & Accept Phase 1 5 C 09Mar-20A  10-Mar-20A
3001-350 Install Lights Reused 22 1 C 09Mar-20A  09-Mar-20A
3306-180 Setup & Demo 1 C 09Mar-20A  09-Mar-20A
5151B-270 Install Lights Reused 22 1 C 09Mar-20A  09-Mar-20A
GO0GA-190 Rough Carpentry 3 C 10-Mar-20A  16-Mar-20A
GO0GA-220 Millwork Demo 1 C 10-Mar-20A  10-Mar-20A
G13%-110 Notify GSAof PendingWork C C 10-Mar-20A

3306-190 Rough Carpentry 2 C 10Mar-20A  11-Mar-20A
1238170 Notify GSAof Pending W ork C C 10-Mar-20A

2151B-120 GSAInspect & Accept Phase 1 C C M-Mar-20A
3306-210 Electrical R1 2 C 1-Mar-20A  12-Mar-20A
7240-100 Notify GSAof PendingWork C C 1-Mar-20A

G233-180 Finish & Paint 2 C 12Mar-20A  13-Mar-20A
G038-180 Finish & Paint 2 C 12Mar-20A  12-Mar-20A
3139-100 Notify GSAof PendingWork C C 12-Mar-20A

4137B-120 GSAInspect & Accept Phase 1 C C 12-Mar-20A
G123-200 Finish & Paint 2 C 13Mar-20A  16-Mar-20A
G233-20 Punch & Tumover Phase 1 1 C 16-Mar-20A  16-Mar-20A
G038-130 GSA Inspect & Accept Phase 1 C C 16-Mar-20A
G123-140 GSAInspect & Accept Phase 1 1 C 16Mar-20A  16-Mar-20A
SUB-05 Door Submitial 5 C 16Mar-20A  27-Mar-20A
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6249150 SetProtectDemo 3 C 16:Mar-20A | 18-Mar-20A
6331-180 SetProtectDemo 3 C 16:Mar20A | 18-Mar-20A
A1000 VendorMaterial Buy-Out 1 1 16Mar-20A | 2920 0 VendoriMaterial Buy-Out
2139140 Firish& Paint 2 C 16:Mar20A | 18-Mar-20A
3307200 Firish& Paint 2 C 16Mar-20A  17-Mar20A
3316220 HangFinish & Paint Base 2 C 16Mar-20A  17-Mar20A
3316230 Punch & Tumover Phaset 1 C 16Mar-20A  16:Mar20A
3306200 Firish& Paint 2 C 16Mar-20A  17-Mar20A
3306280 Punch & Tumover Phase 1 1 C 16:Mar20A | 17-Mar-20A
3324200 Firish& Paint 4 C 16Mar-20A  19Mar20A
33228-230 Firish& Paint 5 C 16Mar-20A  20Mar20A
33227230 Fiish& Paint 2 C 16Mar-20A  20Mar20A
7240200 Setup& Demo 3 C 16Mar-20A  18Mar20A
7139110 Setup& Demo 3 C 16Mar-20A | 18-Mar-20A
1238270 Electical R & Inspect 1 C 16Mar-20A  16Mar20A
5139170 SetUp&Demo 1 C 16Mar20A | 16-Mar-20A
SUB-2 Window Wall Submitial 3 C 16Mar-20A  18Mar20A
6233230 Mol Inspect & Approve 1 C 17Mar20A  17-Mar20A
GO0BA-200 Firish& Paint 3 C 17Mar20A  20Mar20A
3307130 GSAInspect& AcceptPhase 1 ¢ ¢ 17-Mer-20A
3307290 Punch & Tumover Phase 1 1 C 17-Mer20A | 17-Mar-20A
3316200 Mol Inspect & Approve 1 C 17Mar20A  17-Mar20A
3306120 GSAInspect& AcceptPhase 1 ¢ ¢ 17-Mer-20A
7240210 Rough Carpentry 3 C 17Mar-20A  19Mar20A
1238250 PaichPaint Cleanup 2 C 17Mar-20A  18Mar20A
5139210 Rough Carpentry 3 C 17-Mar20A | 19-Mar-20A
G139-160 SetProtectDemo 3 C 18Mar-20A  20Mar20A
6249120 Finish& Paint 3 C 18Mar20A | 20-Mar-20A
6331190 Firish& Paint 3 C 18Mar20A | 20-Mar-20A
3133120 Setup& Demo 3 C 18Mar20A | 20Mar-20A
1218120 SetiProtect Demo 3 C 18Mar20A | 20-Mar-20A
7240-230 Electical Rl Inspect 5 4 19Mar20A 0220 [ Electical Rillnspect
7133120 Rough Carpentry 3 1 19Mar20A  30Jun20 [ Rough Carpentry
1238260 Punch & Tumover Phase 1 1 C 19Mar-20A  19Mar20A
5139240 Electical RI 2 C 19Mar20A | 20-Mar-20A
G233-110 Prelim Tumover ¢ ¢ 20-Mar-20A
G233.280 GSAInspect& AcceptPhase 1 ¢ ¢ 20-Mar-20A
G139-140 Rough Carpenty 3 2 0Mar-0A 01U [C———1 RoughCapenty
6249130 Punch & Tumover Phase 1 1 C 20Mar20A | 20Mar-20A :
313150 Rough Carpentry 3 2 0Mar-0A 01U =1 RoughCarpenty
3324130 GSAInspect & AcceptPhase 1 ¢ ¢ 20-Mar-20A
7139180 Electical RI 3 2 20Mar20A  01-Ju-20 [ ElecticalRI
1218130 Rough Carpentry 3 2 0Mar-0A 01U 1 RoughCarpenty
5139250 Finish& Paint 1 C 20Mar20A | 20-Mar-20A
SUB-20 Millwork Subrmitel 1 C 23Mar-20A  10Ap-20A
A1010 Signage Package Complete " 10 3Mar20A | 13Ju-20 ignage | Complete:
2151A-260 Electical Finish 2 C 24Mar20A | 25Mar-20A
2151A120 GSAInspect & AcceptPhase 1 ¢ ¢ 25Mar-20A
FAB-02 WindowWall Fab & Deliver ¢ ¢ 0Ma-0A | 20920 |” Window Wall Fab & Defiver
SUB-11 Carpet Submitel 2 4 10A-0A  (2u20 C—————""1 CarpetStbnital
FAB-26 Fab Deliver Milwork " 7 13Ap0A  08Ju-20 C ] Fab & Deliver Milwork
G2332%0 T Pull & Triminte Cables 1 1200020 29Un20 O ITPul &Triminate Cables
GO0BA-210 Electical R1& Install 22 Lights 1 1200020 | 29Un20 O Electical RI& Install 22Lights
GO0BA-290 T Pull & Triminte Cables 2 2 29920 020 1 [T Pull & Triminate Cables
G123310 T Pull & Triminte Cables 2 2 29920 020 [ [T Pull & Triminate Cables
GI2A20 Listall Lights Reuse 2 1 1200020 29Un20 O ListaliLights Reuse 24
SUB-14 Demountzble Partfion Submitel 1 10 200020 13Ju20 C - ] DX
SUB-12 Lights Submittal 2:and 244 Layin 1 1200020 29Un20 O LightsiSubmittal 22and 2d Layin
SUB-17 Light Fix.re Submital Linear Pendant 3lights 3 329Un20 01U [— T inear P lighis
SUB-18 Light Fixure Subrital New 14 Pendant 3 329Un20 01U 0 LightFixure Submitil New 1 Pendant
SUB-19 Light Fix.re Submital Essence Pendant 3 329Un20 01U E—TT
6331-200 T Pull & Triminate Cables 2 2 290n20 0N [ T Pul & Triminate Cables
A1050 Mechanical Buy-Out 1 15 20020 20Ud-20 [ - ] Mechanical Buy-Out
A1080 FireAlam Buy-Out « 20 29Un20 27U i 1 Ot
A1070 Sprinkler Buy-Out « 20 29Un20 27U [ ] Sprnkler Buy-Out
FAB-03 Larinate Wall Panels Fab & Deliver € € 29Un20 07U [ > ] Laminete Wall Panels Fab & Deliver
FAB-05 Door Fab & Deliver « 20 29Un20 27U [ - ] Door Fab Deliver
FAB-22 Window Wall Material Shekeout € £29Un20 064U [ WindowWal Material Shakeout
FAB-20 Light Fab & Deiver Drum Pendant (Soils) € £29Un20 064U C—— 7 lightFab& Deliver DrumPendant (Sails)
242370 ITPull & Terminate Cables 2 2 290n20 09N [0 | T Pull & Terminate Cables
2137-350 ITPull & Terminate Cables 2 2 290n20 0N [0 | T Pull & Terminate Cables
2139160 Punch & Tumover 1 1220020 29Un20 O Punch& Tumover
2151A-340 ITPull & Terminate Cables 2 2 290n20 09N [ [T Pull & Terminate Cables
2348120 Setup& Demo 3 329Un20 01U C———1 Setwp&Demo
23261110 HVAC Balance 1 1220020 29Un20 O HVAGBalance
21518-340 ITPull & Terminate Cables 2 2 290n20 09N [ | T Pull & Terminate Cables
2338150 Punch & Tumover 1 1220020 29Un20 O Punch& Tumover
3137270 ITPull & Terminate Cables 2 2290020 0N [ [T Pull & Terminate Cables
3307-300 T Pull & Terminate Cables 2 2 290n20 09N [ | TPull & Terminate Cables
3242270 Electical Finish 2 2290020 04N [ iElectical Finish
3242:380 ITPull & Terminate Cables 2 2290020 0N [0 | T Pull & Terminate Cables
3001-360 T Pull & Triminate Cables 2 2 290n20 09N [0 T Pl & Triminate Cables
3306290 T Pull & Terminate Cables 2 2 290n20 0N [0 T Pull & Terminate Cables
3139130 Millwork Modification 2 2290020 0N 7 {Milwork Modfication
382420 T Pull & Terminate Cables 2 2 290n20 09N [0 | T Pull & Terminate Cables
3147-180 SetProtectDermo 3 329Un20 01U =" SetProtectDemo
3322B-260 Install Lights New 22 1 1220020 | 29Un20 O InstliLights New 22
3322B-290 T Pull & Triminate Cables 2 2 290n20 04N [ T Pul & Triminate Cables
3322A-260 Install Lights New 22 2 2 290n20 0N 7 {installLights New 22
38224290 ITPull & Triminate Cables 2 2 290n20 09N [0 T Pul & Triminate Cables
7067-180 Lights Install Reused 22 1 1200020 29Un20 O Lighisinstal Reused 22
7067-310 ITPull & Terminate Cables 2 2 290n20 0N [ T Pull & Terminate Cables
7021-280 ITPull & Triminate Cables 2 2 290n20 04N [ T Pull & Triminate Cables
7032100 Nolify GSAf Pending Work ¢ ¢ 29Jn20 & Notfy GBAof Pending Work
1236280 ITPull & Triminate Cables 2 2 290n20 0N [0 T Pul & Triminate Cables
51518-290 ITPull & Terminate Cables 2 2290020 04N [0 T Pull & Terminate Cables
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5139260 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [ | IT Pull & Terminate Cables:
5118230 IT Pull & Triminate Cables 2 2 29320 30-Jun-20 [ (T Pull & Triminate Cables
5242150 IT Pull & Triminate Cables 2 2 29320 30-Jun-20 [ [T Pull & Triminate Cables
4242320 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [/ [T Pull & Terminate Cables:
4151B-270 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [ |ITPull & Terminate Cables:
4128AB-300 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [/ [T Pull & Terminate Cables:
4137A-290 IT Pull & Terminate Cable: 2 2 29320 30-Jun-20 [ ([T Pull & Terminate Cable
404420 IT Pull & Triminate Cables 2 2 29320 30-Jun-20 [ [T Pull & Triminate Cables
41378-280 IT Pull & Terminate Cable: 2 2 29320 30-Jun-20 [ [T Pull & Terminate Cable:
4151A-140 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [ |ITPull & Terminate Cables:
4216A-210 IT Pull & Terminate Cables 2 2 29320 30-Jun-20 [/ [T Pull & Terminate Cables:
4328-180 Rough Carpentry 2 2 29Jun20 30-Jun-20 3 Rough Carpentry
4328-280 SetProtectDemo 2 2 29320 30-Jun-20 [ ' SetProtectDemo
4330-180 Rough Carpentry 2 2 29Jun20 30-Jun-20 3 ;Rough Carpentry
430410 GSAInspect& AcceptPhase 1 £ £ 29Jun20 06~Jui-20 7777771 GSAlnspect&AcceptPhase 1
Child-100 Install New Fire Rated Doors: 1€ 1€ 28Jun20 20-Ju-20 L - 1 Install New Fire Rated Doors.
Child-130 Install New Cubbies 1 1C 29Jun20 13-Jul-20 [ . 1 Install New Cubbies
SUB-01 Fabric Wall Panel Submitial £ £ 2920 07-Ju-20 L - ] Fabric Wall Panel Submittal
SUB-04 Signage Submitial £ £ 2920 07-Ju-20 L 1 it
SUB-07 Acoustic Wall Panels Submittal £ £ 29Jun20 07-Ju-20 L : ] Acoustic Wall Panels Submitial
SUB-16 7th Floor Acousfical Treatment Submitial 1 1C 29Jun20 14-Jul-20 L - ] Tr
FAB-12 Lights Fab & Deliver 22 & 24 Layin £ £ 30Jun20 07-Jui-20 CC——————————""7 lighsFab&Deliver22& 2dLayin
2133180 Mofir Inspect & Approve 1 1 30Jun20 30-Jun-20 o Wm'r Inspect & Approve
2348130 Rough Carpentry 3 3 30Jun20 02-Ju-20 C=——— RoughCapentry
23261120 Punch & Tumover 1 1 30Jun20 30-Jun-20 O |Punch& Tumover
2338160 Mofir Inspect & Approve 1 1 30Jun20 30-Jun-20 O ; Moiir Inspect & Approve:
33228-270 Balance HVAC 1 1 30Jun20 30-Jun-20 O BalanceHVAC
7133130 Finish & Paint 4 4 30Jun20 07-Ju-20 Z Finish & Paint
724020 Finish & Paint E] 230020 06U C—————"7 Finsh&Paint
FAB-24 FabDeliver Window Walls for Rooms 4328, 4330, 7240 3 3L 01u-20 12-Aug-20 L ] FabDeliver Window Walls for Rooms 4328, 4330, 7240
2326-1-130 Mofir Inspect & Approve 1 1 01-Ju-20 01-Ju-20 O Moir Inspect & Approve:
3133200 Punch & Tumover Phase 2 1 1 01-Ju-20 01-Ju-20 O Punch& Tumover Phase 2
3147190 Rough Carpentry 3 20120 06Ju-20 [E—— T e
33228-280 Punch & Tumover 1 1 01-Ju-20 01-Ju-20 0O Punch&Tumower
332A-270 Balance HVAC 1 1 01-Ju-20 01-Ju-20 O BalanceHVAC
4330190 Electrical RI 2 2 01Ju-20 02-Ju-20 [ Electical R1
4328190 Electrical RI 2 2 01Ju-20 02-Ju-20 [ Electical R1
4328290 IT Pull & Terminate Cable: 2 2 01Ju-20 02-Ju-20 [ ITPull & Terminate Cable:
4330-280 Electrical RI 2 2 01Ju-20 02-Ju-20 [ Electical R1
4330290 IT Pull & Terminate Cables 2 2 01Ju-20 02-Ju-20 [ ITPull & Terminate Cables
G13%-150 Electrical RI 3 2 01u-20 07-Ju-20 CC——————"71 ElectiicaRI
1218-140 Electrical Rl Inspect 3 2 01u-20 07-Ju-20 """ FElectrical Rlinspect
3133190 Electrical Rl Inspect 2 2 01u-20 07-Ju-20 —— i pect
7139240 IT Pull & Triminate Cables 2 2 01Ju-20 06-Ju-20 CC———————1 TPl &Triminate Cables
G218-190 Install Linear Pendant Light 1 1 02-Ju-20 02-Ju-20 O Install Linear Pendant Light
6331-170 Listall Lights Linear Pendant 1 1 02-Ju-20 02-Ju-20 O Listall Lights Linear Pendant
FAB-17 Lights Fab & Deliver 1x4 Pendant (Lithonia) .y 2 02-Ju-20 30-Ju-20 [ ] Lights Fab & Deliver 134 Pendant (Lithonia)
FAB-18 Lights Fab & Deliver Essence Pendant 2 2 02-Ju-20 30-Ju-20 L ] Lights Fab & Deliver Essence Pendant
FAB-19 Light Fab & Deliver Linear Pendant 3 ights (Donona) C C 02Ju-20 02-Ju-20 | LightFab & Deliver Linear Pendant 3 lights (Donona)
2348140 Electical Rl Inspect £ £ 02Ju-20 09-Jui-20 ————————— pect
3147170 Install Light Linear Pendant 1 1 02-Ju-20 02-Ju-20 O Install LightLinear Pendant
3322A-280 Punch & Tumover 1 1 02-Ju-20 02-Ju-20 O Punch&Tumover
G139-170 Finish & Paint 3 3 02-Ju-20 08-Jui-20 CC————————————""7] Finish&Paint
1218170 Finish & Paint 2 2 02Ju-20 07-Jui-20 7 Finish&Paint
3139140 Finish & Paint 3 3 02Ju-20 08-Jui-20 CC———————————"""7 Finish&Paint
FAB-11 CarpetFab & Deliver 4 4C 06-Ju-20 28-Aug-20 L ] CarpetFab& Deliver
4328200 Prelim. Tumover 1 1 06Ju-20 06~Jui-20 0O Prelim. Tumover
4330200 Prelim. Tumover 1 1 06Ju-20 06~Jui-20 0O Prelim. Tumover
7240310 Punch & Tumover Phase 1 1 1 06Ju-20 07-Ju-20 3 Punch&Tumover Phase 1
7240320 IT Pull & Terminate Cables 2 2 06-Ju-20 08-Ju-20 /3 TPl & Terminate Cables
4328120 GSAlnspect & Accept Phase 1 C C 06-Ju-20 @ GSAlnspect& AcceptPhase 1
G123270 Window Wall Install 3 8 07-Ju-20 09-Ju-20 C— WindowWal Install
3147-200 Electrical R Inspect 3 8 07-Ju-20 09-Ju-20 0 Electrical R Inspect
7244100 Noify GSAof Pending W ork C C 07-Ju-20 @ Noiify GSAof Pending Work
7244170 Install Ligths Drum Pendant [ £ 07-Ju-20 13-Ju-20 CCC————7 Insfall Ligths Drum Pendant
4250120 Light Fixture Install Drum Pendant € £ 07-Ju-20 13-Ju-20 CC———————————7 LightFi endant
1218-150 Punch & Tumover 1 1 07-Ju-20 08-Ju-20 [ Punch& Tumover
7139150 Window Wall Install 3 8 07-Ju-20 10-Jul-20 CC WindowWall Install
7139140 Punch & Tumover Phase 1 1 1 07-Ju-20 08-Ju-20 3 Punch& Tumover Phase 1
7240120 GSAlnspect & Accept Phase 1 C C 07-Ju-20 @ GSAlnspect& AcceptPhase 1
FAB-01 Fabric Wall Panels Fab & Deliver 30 30 07-Ju-20 18-Aug-20 L ] Fabric Wall Panels Fab & Deliver
FAB-04 Signage Fab & Delivery x 2 07Ju-20 04-Aug-20 [ : ] Signage Fab & Delivery
FAB-07 Acoustic Wall Panels Fab & Deliver 30 30 07-Ju-20 18-Aug-20 L ] Acoustic Wall Panels Fab & Deliver
G218-160 Laminate Wall Panels Install 1 1 08Ju-20 08-Ju-20 O Laminate Wall Panels Install
G322A-180 Laminate Wall Panels Install 1 1 08Ju-20 08-Ju-20 O Laminate Wall Panels Install
2348150 Finish & Paint 3 2 08Ju-20 10-Jul-20 /) Finish&Paint
3307-280 Install Lights New 22 1 1 08-Ju-20 08-Ju-20 O Install Lights New 22
3147210 Finish & Paint 2 2 08-Ju-20 09Ju-20 3 Finish&Paint
7021210 Laminate Wall Panels Install 1 1 08Ju-20 08-Ju-20 O Laminate Wall Panels Install
M37A-2600 Install Lights New 22 1 1 08-Ju-20 08-Ju-20 O Install Lights New 22
G139-240 IT Pull &Triminate Cables 2 2 08-Ju-20 10-Ju-20 /3 TPl & Triminate Cables
1218-160 Moiir Inspect & Approve 1 1 08-Ju-20 09-Ju-20 [ Moir Inspect & Approve
3139170 Punch & Tumover Phase 1 1 1 08Ju-20 09-Ju-20 [ Punch& Tumover Phase 1
7028270 Noify GSAof Pending Work C C 08Ju-20 @ Noiify GSAof Pending Work
3322100 Install Millwork 3 2 09Ju-20 13-Ju-20 CC install Millwork
7026-230 Laminate Wall Panels Install 1 1 09Ju-20 09Ju-20 O Laminate Wall Panels Install
4244120 Install Millwork € £ 09Ju-20 15-Jul-20 e — |
G139-230 GSAlnspect & Accept Phase 1 C C 09-Ju-20 @ GSAlnspect& AcceptPhase 1
1218-110 GSAlnspect & Accept C C 09Ju-20 @ GSAlnspect& Accept
242350 Window Wall Install 3 2 09Ju-20 14-Jul-20 CCCC———1 WindowWallInstall
3139180 Moiir Inspect & Approve 1 1 09-Ju-20 10-Jul-20 3 Mo Inspect & Approve:
3139210 GSAlnspect & Accept Phase 1 € £ 09Ju-20 16-Ju-20 "1 GSAlnspect& AcceptPhase 1
G040-180 Window Wall Install 3 2 10Ju-20 14-Jul-20 CC—1 WindowWall Install
G123-280 Flooring Installation 1 1 10-Ju-20 10-Jul-20 O Flooring Installation
G123-290 Ballance HVAC [ £ 10Ju-20 16-Jul-20 CC———————— BallawceHVAC
2348200 IT Pull &Triminate Cables 2 2 10Ju-20 13-Ju-20 C——— TPl &Triminate Cables
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3147120 GSAInspect& AcceptPhase 1 5 5100020 16Ju-20 7 GSAlnspect&AcceptPhase1
3147140 Larinate Wal Panels Install 1 1104u20 | 10Ju-20 O Laminate Wall Pandls Instal
3139110 GSAInspect& Accept Phase 2 ¢ ¢ 10-Ju-20 ® GSAlnspect& AcceptPhase2
713170 Larinate Wal Panels Install 1 1104u20 | 13Ju-20 [ LaminaleWallPanels Install
7139160 Balance HVAC 2 2 1020 14Ju20 [C——————""""1 BalanceHVAC
2348160 Punch & Tumover Phase 1 1 1130u20 | 13920 O Punch& Tumover Phase 1
3147150 Punch & Tumover Phase 2 1 1130u20 | 13920 O Punch& Tumover Phase 2
7067290 Noltify GSAof Pending Work ¢ ¢ 13Ju-20 @ Nolfy GSAof PendingWork
3137310 WindowWall Install 3 2 1320 16Ju-20 1 WindowWallInstall
7028210 Larinate Wal Panels Install 1 113020 14u20 [ LaminateWall Panels Instal
7244120 GSAInspect& AcceptPhase 1 ¢ ¢ 1320 @ GSAlnspect& AcceptPhase 1
G075 WindowWall Install 3 3D 18Iu20 C————1 WindowWall lnstall
A1020 Signage Prepare, Review, Approval 2 A0 140 10Ag0 Signage Prepare, Review, Approval
FAB-14 Demountzble Partiion Fab & Deiver % 3% 4D 3HAD C it Deliver
2348110 GSAInspect& AcceptPhase 1 5 5 1400 209U ] GSAbspect& AcceptPhase 1
3147-160 Mol Inspect & Approve 1 1 140U20 1420 O Molir Inspect& Approve
3322110 Punch & Tumover 1 1 140U20 1420 O Punch& Tumower
7024280 Nolify GSAof Pending Work ¢ ¢ 1420 ® Noify GSAof Pending Work
242310 Larinate Wal Panels Install 1 1 140u20 15020 [ LaminateWall Panels Insiall
2322150 Larinate Wal Panels Install 1 1 140u20 15020 [ LaminateWall Panels Insiall
2322100 Nolify GSAof Pending Work ¢ € 14Ju20 ® Noify GSAof Pending Work
FAB-16 7h Floor Acoustical Treatmert Fab & Deliver x 2 1400 18BAGD [ 1" 7hFloorAcousiical Treament Fab & Deliver
3147110 GSAInspect& Accept Phase 2 ¢ ¢ 14-Ju-20 ® GSAlnspect& AcceptPhase 2
G040-230 Larinate Wal Panels Install 1 115020 15Ju-20 O Laminate Wall Panels Install
G040-260 Balance HVAC 2 2 15020 160U [ BalanceHVAC
G040-250 Flooring Installation 1 115020 15Ju-20 O Flooring Installaion
3822120 Mol Inspect & Approve 5 515020 21U 7 Moirinspect&Appoe
248170 Larinate Wal Panels Install 1 1150020 16Ju-20 [ Laminale Wall Panels Install
3001310 WindowWal Install 3 2 15020 20Ju-20 ) WindowWallinstal
4300270 Nolify GSAof Pending Work ¢ ¢ 15Ju-20 ® Noify GSAof Pending Work
G233.200 Larinate Wal Panels Install 1 116020 16420 O Laminate Wall Panels Install
GO0BA-240 WindowWal Install 3 31600 209U 1 WindowWall lnsial
G123250 Larinate Wal Panels Install 1 116020 16Ju-20 O LaminaleWall Panels Install
7067210 Larinate Wal Panels Install 1 116020 1620 O LaminaleWall Panels Install
3137320 Larinate Wal Panels Install 1 1160020 17020 [ LaminateWall Panels Instal
4335100 Nolify GSAof Pending Work ¢ C 16Ju-20 ® Nolfy GSAof PendingWork
4336200 WindowWal Install 3 31600 21U 7 WindowWallinstal
G038-200 Balance HVAC 2 2 170 209U "1 BadaeHVAC
G038-210 Larinate Wal Panels Instal 1 11720 1720 O LaminateWall Panels Instal
G038-230 Flooring Installation 1 17020 1720 O Flooringlnstallation
G123300 Punch & Tumover 1 17020 1720 O Punch& Tumover
7024210 Larinate Wal Panels Install 1 17020 1720 O3 Laminate Wall Panels Instal
21518-320 WindowWal Install 3 370 20u20 ) WindowWallinstal
3137300 Fabric Wall Panels Install 5 57D 240U ) FabicWallPanelsnstal
G123-110 GSAInspect& Accept Phase 2 ¢ ¢ 17-0u-20 ® GSAlnspect& AcceptPhase2
6249100 Nolify GSAof Pending Work ¢ € 20Ju-20 ® Noify GSAof PendngWork
6249170 WindowWal Install 3 2 2000 20U C———1 WindowWall lnstall
3001320 Punch & Tumover 1 1200020 21u20 [ Punch& Tumower
4300190 WindowWal Install 3 2 2000 230U 1 WindowWalllnstall
GO0BA-250 Balance HVAC 2 2 2WU0 29U [ BaaceHVAC
GO0GA-260 Larinate Wal Panels Install 1 12120 2120 O LaminateWall Panels Install
SUB-26 Mechanical Submitials 1 10 2120 03Aug20 [ ]
2326120 HVAC Baance 1 12120 2120 O HVACBaance
2151A-290 WindowWal Install 3 32WU0 240U 1 WindowWalllnstal
3001330 Mol Inspect & Approve 1 12120 20020 [ MolirInspect&Approve
2326130 Punch & Tumover 1 12020 24020 O Punch& Tumover
3307230 WindowWal Install 3 3200 27U ] WindowWallinstal
3001110 GSAInspect & Accept Phase 2 ¢ ¢ 2:u20 ® GSAlnspect& AcceptPhase 2
GOMBA-270 Punch & Tumover 1 1 BW0 B0 O Punch& Tumover
6249180 Punch& Tumover Phase 2 1 1 BW0 B0 O Punch& Tumover Phase2
2326140 Molir Inspect & Approve: 1 1 BWD B0 O Molir inspect & Approve
1033-100 Nolify GSAf Pending Work ¢ ¢ 280420 @ Notfy GSAf PendingWork
2137-320 Window Wal Instal 3 3 2BUD  BIUD ) WindowWall lnstal
4300220 Balance HVAC 1 1 BW0 24020 [ BalanceHVAC
232610 GSAlnspect & Accept ¢ ¢ 20u-20 ® GSAlnspect& Acoept
GOO3A-280 Molir Inspect & Approve: 1 120020 240420 I Moir Inspect &Approve
6249190 Molir Inspect & Approve: 1 120020 240420 ' Moir Inspect &Approve
3137-330 Punch & Tumover 1 124020 20420 [ Purch& Tumoer
3137370 T Install Monitors 1 120020 20420 [ install Monitors
3806240 Window Wal Instal 3 324020 29920 ) WindowWallnstal
GOOGA-110 GSAlnspect& AcceptPhase 2 ¢ ¢ 240u-20 ® GSAlnspect& AcceptPhase 2
6249-10 GSAlnspect& AcceptPhase 2 ¢ ¢ 240u-20 ® GSAlnspect& AcceptPhase 2
3137-340 Molir Inspect & Approve: 1 1270020 280420 [ Moir Inspect & Approve
51518-210 Window Wal Instal 3 32040 0JuD [ WindowWail Install
SUB-3 FireAlam Submitta 1 1€ 28020 17Ag20 [ - 1 F
SUB46 Sprinkler Submital 1 1€ 28020 17Ag20 C 1 Sprinkler Subrital
2316160 Door Install 1 128020 280420 O Doornstall
1033160 Door Install 1 128020 280420 O Doorinstall
2137290 Larminate Wal Pandls Instal 1 128020 29420 3 Laminate Wal} Panels Install
2137330 Flooring Installation 2 2 2800 3040  —
3137-110 GSAlnspect& Accept Phase2 ¢ ¢ 28Ju-20 ® GSAlnspect& AcodptPhase 2
2316140 Punch & Tumover 1 120020 29420 O Punch& Tutover
1083170 Lock Install ¢ €290 2990 | Lock Instal
1033180 Punch & Tumover 1 120020 29420 O Punch& Turover
2151A-310 Laminate Wall Panels Install 1 120020 3020 3 Laminde Wall Panels Install
3806220 Balance HVAC 2 2 290420 31U 3 BdanceHVAC
5151A-210 Window Wal Instal 3 32900 0BAwgD C—————————7 WindowWalllnstal
2316170 Molir Inspect & Approve: 1 130020 3020 O Molir hspect&Approve
1033190 Molir Inspect & Approve: 1 130020 3020 O Molir pispect&Approve
21518-290 Laminate Wall Panels Install 1 130020 3120 3 Laminate Wall Panels Install
5118-100 Nolify GSAf Pending Work ¢ ¢ 30420 @ Noify GSAof PendingWork
231610 GSAlnspect & Accept ¢ ¢ 0Ju-20 ® GSA lnspect& Acoept
1083110 GSAlnspect & Accept ¢ ¢ 0Ju-20 ® GSAlnspect& Acoept
2147-10 Install New Lights 3 33D A0 o Install NewLighis
3316210 Listall Light New Pendant 1 13020 3120 O | Listl Light New Pendirt
3324280 Listall Lights New Pendant 1 13020 3120 [ ; Listal Lights New Pendant
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7024180 Lights Install 1x4 Pendant 1 13120 31u20 03 [Lights Install x4 Pendant
7026200 Lights Install 1x4 Pendant 1 13120 31u20 O iLights Install x4 Pendant
7021180 Lights Install 1 1320 31u20 O iLights Instal
7082170 Install Lights 1x4 Pendant 1 1320 31u20 O nstal Lights 14 Pendant
7028180 Lights Install 1 1320 31u20 O |Lights Instal
1238240 Install Light Chendeier 1 1320 31u20 O {Instal Light Chandelier
31518-290 Larinate Wal Panels Install 1 13020 03Ag20 [C——— LaminaleWallPanels Install
5139200 WindowWall Install 3 33D 05AD ] WindowWalinstal
316120 GSAInspect& AcceptPhase 1 ¢ ¢ 3tu-20 @ GSAlnspect & AcceptPhase 1
7082120 GSAInspect & AcceptPhase 1 1 1 03Aug20  03Aug20 [ GSAlnspect& AcceptPhase 1
3307-260 Larinate Wal Panels Install 1 1 03Aug20  O4Aug20 ' Laminale Wall Panels Install
FAB-10 DuctFab & Deliver 5 5 0HAGD  10AWGD " DuctFab&Dliver
FAB-13 Retum-Air Gril Fab & Deliver 5 5 0HAGD  10AWGD "] RelmAIrGrill Fab& Dever
7024200 Retum-Air Gril nstall 1 1 04AUG20  O4ALG20 O RetmAir Grill nstall
3307240 Balance HVAC 2 2 FAGD  0BAWG [ BalanceHVAC
3316160 Larinate Wal Panels Install 1 1 04Aug0  05AUG20 ' LaminateWall Panels install
5118:200 Window Wal Install 3 3 AN  OT-AWGD 1 WindowWallInsiall
GO00410 Signege Instal 1 10 0MAUg20  18AUG20 C ]
G000420 Wayfinding Paint 5 5 0FAGD  T-Aug20 | —— Y ]
6000170 Signege Instal 1 10 0MAUg20  18AUG20 C ]
6000-180 Wayfinding Paint 5 5 0FAGD  T-ALg20 —— T
2000330 Signege Instal 1 10 0MAUg20  18AUG20 C ]
3000290 Signege Instal 1 10 0MAUg20  18AUG20 C ]
7000120 Signege Instal 1 10 0MAUg20  18AUG20 C ]
1000-370 Signege Instal 1 10 0MAUg20  18AUG20 C ]
1000-380 Wayfinding Pairt 5 £ 04AG0  11-Aug20 — LY T
5000210 Signege Instal 1 10 0MAUg20  18AUG20 C ]
5000220 Wayfinding Pairt 5 £ 04AG0  11-Aug20 —— LV ]
4000-250 Signege Instal 1 10 0MAUg20  18AUG20 C ]
4000260 Wayfinding Pairt 5 £ 04AG0  11-Aug20 — VL ]
2147120 Punch & Tumover 1 1 05A0520  05Aug20 O Punch& Tumower
2147140 T Pull & Triminate Cables 1 1 05A0520  05Aug20 O ITPul & Triminate Cables
7024260 Punch & Tumover 1 1 05A0520  05Aug20 O Punch&Tumower
3001290 Larinate Wal Panels Install 1 1 05A0520  06AuG20 [ LaminaleWall Panels Instal
3306250 Larinate Wal Panels Install 1 1 05A0520  06AuG20 [ LaminaleWall Panels Instal
7024270 Prelim Tumover ¢ ¢ 05Aug20 @ Prefim Tumover
7024120 GSAInspect& AcceptPhase 1 ¢ ¢ 05Aug20 @ GSAlnspect & AcceptPhase 1
G218-100 Nolify GSAof Pending Work ¢ ¢ 06AUg20 ® Noify GSAof PendingWork
G474100 Nolify GSAof Pending Work ¢ ¢ 06AUg20 ® Noify GSAof PendingWork
2147130 Mol Inspect & Approve 1 1 06AUG20  06AUG20 O Moir Inspect& Approve
3324220 Larinate Wal Panels Install 1 1. 06AUG20  OTAug20 ' Laminale Wall Panels Instal
4242270 WindowWall Install 3 3 06AGD A0 ) WindowWallinstal
3151A-290 Larinate Wal Panels Install 1 1 07Aug20  10-Aug20 1 LaminaeWall Panels Instal
G218-140 Ductinstal 2 2 A  12Awg2 [ Ducthstl
G474-140 Retum-Air Gril nstall 1 1 A0 | 1Aug20 O RetmAir Grill nstall
A1030 Signage Fabrication 1 & A0  31Ag ignege
2318150 Balance HVAC 1 1 A0 HAGD O BaanceHVAC
2318180 Listall Lights Reused 22 1 1 A0 HAGD O ListalLights Reused 22
3137280 Ductinstal 2 2 A  12Awg2 [ Ducthstl
7067200 Retum-Air Gril nstall 1 1 A0 HAGD O RetmAir Grill nstall
7026220 Retum-Air Gril nstall 1 1 A0  HAGD O RetmAir Grill nstall
7021200 Retum-Air Gril nstall 1 1 A0 | 1Aug20 O RetmAir Grill nstall
7028200 Retum-Air Gril nstall 1 1 A0 HAGD O RetmAir Grill nstall
42168-210 Ductinstal 2 2 A  12Aig2 [ Ducthstl
4300-180 Ductnstal 2 2 A  12Awg2 C— Ductistal
4242-260 Acoustic Wal Panels Instal 1 1 A0  12Ag20 1 AcousicWall Panels install
G474170 Install Lights Reused ¢ 1 1 12A0920  12Aug20 O InstallLights Reused ¢t
2318160 Punch & Tumover 1 1 12A0920  12Aug20 O Punch& Tumover
7037300 Punch & Tumover 1 1 12A0520  12Aug20 O Punch& Tumover
7026290 Punch& Tumover 1 1 12A0520  12Aug20 O Punch& Tumover
7021260 Punch & Tumover 1 1 12A0520  12Aug20 O Punch& Tumover
7028190 Punch& Tumover 1 1 12A0520  12Aug20 O Punch& Tumover
7037270 GSAInspect& Accept Phase 1 ¢ ¢ 12Aug-20 @ GSAlnspect& AcceptPhase 1
7037190 Prefim Tumover ¢ ¢ 12Aug-20 @ Prelim. Tumover
7026300 Prefim Tumover ¢ ¢ 12Aug-20 @ Prelim. Tumower
7026120 GSAInspect& Accept Phase 1 ¢ ¢ 12Aug-20 & GSAlnspect& AcceptPhase 1
7021270 Prefim Tumover ¢ ¢ 12Aug-20 @ Prelim. Tumover
7021120 GSAInspect& Accept Phase 1 ¢ ¢ 12Aug-20 @ GSAlnspect& AcceptPhase 1
7028260 Prefim Tumover ¢ ¢ 12Aug-20 @ Prelim. Tumover
7028120 GSAInspect& Accept Phase 1 ¢ ¢ 12Aug-20 @ GSAlnspect& AcceptPhase 1
4300260 Prefim Tumover ¢ ¢ 12Aug-20 & Prelim. Tumower
4300-120 GSAInspect& Accept Phase 1 ¢ ¢ 12Aug-20 @ GSAlnspect& AcceptPhase 1
G218-150 Balance HVAC 1 1 13A0g20  13Aug20 O BalanceHVAC
G474-150 Punch & Tumover 1 1 13A0g20  13Aug20 O Punch& Tumover
2318170 Molir Inspect & Approve: 1 1 13A0g20  13Aug20 I Moir Inspect &Approve
3137-20 Balance HVAC 1 1 13A0g20  13Aug20 O BalanceHVAC
7240270 Window Wal Instal 3 3 13AG0  17AQD ) WindowWall install
42168-200 Window Wal Instal 3 3 13AG0  17AwQD ) WindowWall install
42168-270 T Pull & Terminate Cables 2 2 13AG0 1A 3 ITPul&Terminate Cables
4308220 Window Wal Instal 3 3 13AG0  17AQD ) WindowWall nstall
4330220 Window Wal Instal 3 3 13AG0  17AwQD 1 WindowWall Install
G233240 Noify GSAof PendingWork ¢ ¢ 13Aug20 ® Noify GSAof Pending Work
5147010 Noify GSAof PendingWork 1 1 13A0g20  14-Aug20 3 Noify GSAof PendingWork
231810 GSAlnspect & Accept ¢ ¢ 13-Aug20 ® GSAlnspect& Acoept
3137-120 GSAlnspect& AcceptPhase 1 ¢ ¢ 13-Aug20 ® GSAlnspect& AcoeptPhase 1
G218-170 Punch & Tumover 1 1 14Ag20  14-Aug20 O Punch& Tumover
G474-160 Molir Inspect & Approve: 1 1 14AG20  14-Aug20 O Molir inspect & Approve
4216A-230 Window Wal Instal 3 3 14AGN  1BAWGD ) WindowWailInstal
5147020 Fiish& Paint 2 2 4AGN  1BAWGD [C——"—"—"71 Finsh&Paint
G474-110 GSAlnspect & Accept ¢ ¢ 14-Aug20 ® GSAlnspect& Acoept
G218-180 Molir Inspect & Approve: 1 1 17Ag20  17-Aug20 O Motrinspect& Approve
G139-180 Window Wal Instal 3 3 17AGN  19AGD [ WindowWalInstall
4151B-200 Window Wal Instal 3 3 17AGD  19AGD [ WindowWalInstall
42168-220 Balance HVAC 1 1 17Ag20  17-Aug20 O BalanceHVAC
3242310 AcausticWal Panels Instal 1 1 17Ag20  18AUg20 0 AcousicWall Panels install
G218-110 GSAlnspect & Accept ¢ ¢ 17-Aug20 & GSAlnspect & Acoept
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7240-240 Laminate W all Panels Install 1 1 18-Aug20 18-Aug-20 O  Laminate Wall Panels Install
7240-280 Balance HVAC 2 2 18-Aug20 19-Aug-20 [ BaanceHVAC
4151A-150 Window Wall Install 3 2 18-Aug20 20-Aug20 T/ Window WallInstall
42168-180 Laminate W all Panels Install 1 1 18-Aug20 18-Aug-20 O Laminate Wall Panels Install
4328230 Laminate W all Panels Install 1 1 18-Aug20 18-Aug-20 O Laminate Wall Panels Install
4330230 Laminate W all Panels Install 1 1 18-Aug20 18-Aug-20 O Laminate Wall Panels Install
G233-210 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G038-220 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
GOO0BA-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G040-240 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G123-260 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
G32A-170 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
6331-100 Noiify GSAof Pending W ork C C 18-Aug20 4 Nofify GSAof PendingWork
6331-140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Acoustic Wall Panels Install
242-330 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
2242-330 IT Install Monitor 1 1 18-Aug20 19-Aug-20 3 T install Monitor
2137-310 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
2151A-320 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
2348180 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
2322-160 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
2151B-310 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3151B-300 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3307-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
3242-320 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3316170 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3001-300 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3306-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
3324-230 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Fabric Wall Panels Install
3151A-300 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7244140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
7087-20 Acoustic Wall Panels Install 1 1 18-Aug-20 19-Aug-20 3 Acoustic Wall Panels Install
7024-220 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7026240 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7133190 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
7021-220 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [0 Fabric Wall Panels Install
7032-140 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
7028220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20 [0 Fabric Wall Panels Install
1238210 Acoustic Wall Panels Install 1 1 18-Aug20 19-Aug-20 3 Acoustic Wall Panels Install
5242140 Acoustic Wall Panels Install 2 2 18-Aug20 20-Aug20 [/ Acoustic Wall Panels Install
5147-030 Fabric Wall Panels Install 2 2 18-Aug20 20-Aug20 [/ Fabric Wall Panels Install
4242250 Fabric Wall Panels Install 1 1 18-Aug20 19-Aug-20 [ Fabric Wall Panels Install
7240-250 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20 O Fabric Wall Panels Install
7240-260 Acoustic Wall Panels Install 1 1 19-Aug-20 19-Aug-20 O AcousticWall Panels Install
4137B-200 Window Wall Install 3 2 19-Aug20 21-Aug20 T/ Window Wall Install
42168-190 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20 O Fabric Wall Panels Install
4300-200 Laminate W all Panels Install 1 1 19-Aug-20 19-Aug-20 O Laminate Wall Panels Install
4328240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20 O Fabric Wall Panels Install
4330240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20 O Fabric Wall Panels Install
4330-300 IT Install Monitors. 1 1 19-Aug-20 19-Aug-20 O 1T install Monitors.
G233-260 Punch & Tumover 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover
G233-300 IT Install Monitor 1 1 19-Aug-20 20-Aug20 3 T install Monitor
G038-240 Punch & Tumover 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover
(GOOBA-300 IT Install Monitor 1 1 19-Aug-20 20-Aug20 0 T install Monitor
G040-270 Punch & Tumover 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover
G123-320 IT Install Monitor 1 1 19-Aug-20 20-Aug20 0 T install Monitor
G32A-200 Punch & Tumover 1 1 19-Aug-20 20-Aug-20 [ Punch& Tumover
6331-150 Punch & Tumover Phase 2 1 1 19-Aug-20 20-Aug20 [ Punch& Tumover Phase2
242-340 Laminate W all Panels Install 1 1 19-Aug-20 20-Aug20 [0 Laminate Wall Panels Install
2137-300 Punch & Tumover 1 1 19-Aug20 20-Aug20 [ Punch& Tumover
2137-370 IT Install Monitors. 1 1 19-Aug20 20-Aug20 3 Minstall Monitors.
2151A-300 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
2151A-350 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 Minstall Monitor
2348190 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
28822170 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
2151B-300 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
2151B-350 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 Minstall Monitor
3151B-380 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
3307-250 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
3307-310 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 T install Monitor
3242-3% IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
3316-180 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
3306-260 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
3306-300 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
3324-300 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
3151A410 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 Minstall Monitor
7244150 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
7087-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
7087-320 IT Install Monitors. 1 1 19-Aug20 20-Aug-20 3 Minstall Monitors.
7024-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
7026-270 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
7133210 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
7021-230 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
7032-180 Install Acoustic Ceiling Baffels [ £ 19-Aug20 26-Aug-20 ——————— fic
7028-240 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
1238290 IT Install Monitor 1 1 19-Aug20 20-Aug-20 3 M install Monitor
1238-20 Punch & Tumover Phase 2 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover Phase 2
4242280 Punch & Tumover 1 1 19-Aug20 20-Aug-20 3 Punch& Tumover
4242330 Itinstall Monitor 1 1 19-Aug20 20-Aug-20 3 ttinstall Monitor
G133190 Fabric Wall Panels Install 3 2 20-Aug20 24-Aug20 CC———— FabricWall Panels Install
7240-290 Punch & Tumover Phase 2 1 1 20-Aug20 20-Aug-20 O Punch& Tumover Phase 2
7240-330 IT Install Monitors. 1 1 20-Aug20 20-Aug-20 O T install Monitors
4335180 Laminate Wall Panels Install 1 1 20-Aug20 20-Aug-20 O Laminate Wall Panels Install
4151B-210 Install Lights Reused 22 1 1 20-Aug20 20-Aug-20 O Install Lights Reused 22
4137A-200 Window Wall Install 3 2 20-Aug20 24-Aug20 CC—— WindowWallInstall
42168-240 Punch & Tumover 1 1 20-Aug20 20-Aug-20 O Punch& Tumover
42168-260 IT Install Monitors. 1 1 20-Aug20 20-Aug20 O T install Monitors
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4300210 Fabric Wall Panels Install 1 1 20-Aug20 20-Aug20 O Fabric Wall Panels Install
4328250 Balance HVAC 1 1 20-Aug20 20-Aug20 O BaanceHVAC
4328-300 IT Install Monitor 1 1 20-Aug20 20-Aug20 O [T install Monitor
4330250 Balance HVAC 1 1 20-Aug20 20-Aug20 O BaanceHVAC
2348210 GSAInspect& Accept Phase 2 C C 20-Aug20 @ GSAlnspect& AcceptPhase 2
3316-110 GSAInspect& Accept Phase 2 C C 20-Aug20 @ GSAlnspect& AcceptPhase 2
6233270 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
G038-250 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 [0 Moir Inspect&Approve
G040-280 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 =0 Mol Inspect& Approve
G32A210 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
6331-160 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 [0 Moir Inspect&Approve
242-30 Punch & Tumover 1 1 20-Aug-20 21-Aug20 3 Punch& Tumover
2137-340 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
2151A-330 Moiir Inspect & Approve 1 120A0G20  21-Aug20 =0 Mol Inspect& Approve
2322-180 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
21518-330 Moiir Inspect & Approve: 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
3307-270 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
3306270 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
7000-140 PaintWayfinding 5 £ 20AG0  27-Aug0 [ — ] =Y VT ¢ 1)
T244-160 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 [0 Moir Inspect&Approve
7037-250 Moiir Inspect & Approve 1 1 20A0g20  21-Aug20 [0 Moir Inspect&Approve
7024250 Moiir Inspect & Approve: 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
7026280 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 [0 Moir Inspect&Approve
7139220 Moiir Inspect & Approve 1 120A0G20  21-Aug20 =0 Mol Inspect& Approve
7021-250 Moiir Inspect & Approve 1 1 20A0G20  21-Aug20 [0 Moir Inspect&Approve
7028250 Moiir Inspect & Approve: 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
1238230 Moiir Inspect & Approve 1 120A0G20  21-Aug20 [0 Moir Inspect&Approve
5147-040 Listall Lights Linear Pendant 1 1 20-Aug-20 21-Aug20 [0 Listall Lights Linear Pendant
4242290 Moiir Inspect & Approve 1 120A0G20  21-Aug20 =0 Mol Inspect& Approve
7240300 Moiir Inspect & Approve 1 121-A0g20  21-Aug20 [ Mol Inspect& Approve
4335190 Fabric Wall Panels Install 1 1 21-Aug-20 21-Aug20 O Fabric Wall Panels Install
4151B-180 Laminate Wall Panels Install 1 1 21-Aug20 21-Aug20 O Laminate Wall Panels Install
4128AB-240 Window Wall Install 3 2 21-Aug20 25-Aug-20 CC— WindowWall Install
4128AB-280 Noiify GSAof Pending W ork C C 21-Aug20 @ Noiify GSAof Pending Work
42168250 Moiir Inspect & Approve 1 121-A0g20  21-Aug20 [ Mo Inspect& Approve
4300240 Punch & Tumover 1 1 21-Aug20 21-Aug20 O Punch& Tumover
4328260 Punch & Tumover 1 1 21-Aug-20 21-Aug20 O Punch& Tumover
4330-260 Punch & Tumover 1 1 21-Aug20 21-Aug20 O Punch& Tumover
G233-250 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
G038-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
GO40-110 GSAlInspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
G32A-110 GSAlInspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
6331-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
2137-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
2151A-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
2322190 GSAlInspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
2151B-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
3307-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
3306-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7244110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7037-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7024-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7026-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7133230 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7021-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
7028-110 GSAInspect& AcceptPhase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
1238-180 GSAlInspect& Accept C C 21-Aug20 @ GSAlnspect& Accept
4242-10 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
2242-360 Moir Inspect & Approve: 1 1 21-Aug20 24-Aug20 /0 Mo inspect & Approve
5147-050 Moir Inspect & Approve: 1 1 21-Aug20 24-Aug-20 /3 Mo nspect & Approve
7240-110 GSAInspect& Accept Phase 2 C C 21-Aug20 @ GSAlnspect& AcceptPhase 2
42168-110 GSAlnspect & Accept C C 21-Aug20 @ GSAlnspect& Accept
3324-240 Window Wall Install 3 2 24-Aug20 26-Aug-20 /) Window Wall install
4335210 Punch & Tumover 1 1 24-Aug20 24-Aug20 O Punch& Tumover
4151B-190 Fabric Wall Panels Install 1 1 24-Aug20 24-Aug20 O Fabric Wall Panels Install
4044100 Notify GSAof PendingWork C C 24-Aug20 @ Noiify GSAof Pending W ork
4300250 Moir Inspect & Approve: 1 1 24-Aug20 24-Aug20 O Moir Inspect & Approve:
4328270 Moir Inspect & Approve: 1 1 24-Aug20 24-Aug20 0O Moir Inspect & Approve:
4330270 Moir Inspect & Approve: 1 1 24-Aug20 24-Aug20 O Moir Inspect & Approve:
2242110 GSAlnspect& Accept Phase 2 C C 24-Aug20 @ GSAlnspect& AcceptPhase2
5147-060 GSAInspect & Accept 1 1 24-Aug20 25-Aug-20 [ GSAlnspect8& Accept
4300-110 GSAlnspect& Accept Phase 2 C C 24-Aug20 @ GSAlnspect& AcceptPhase 2
G139-200 Ballance HVAC 1 1 25Aug20 25-Aug-20 O BallanceHVAC
G139-250 IT Install Monitor 1 1 25Aug20 25-Aug-20 O T install Monitor
7307-200 Notify GSAof PendingWork C C 25Aug20 @ Notify GSAof PendingWork
4335220 Moir Inspect & Approve: 1 1 25Aug20 25-Aug-20 O Motirinspect & Approve
4151B-250 Punch & Tumover 1 1 25Aug20 25-Aug-20 O Punch& Tumover
4151B-290 IT Install Monitors. 1 1 25Aug20 25-Aug-20 O T install Monitors
4328-10 GSAInspect& Accept Phase 2 C C 25-Aug20 25-Aug-20 | GSAlnspect& AcceptPhase 2
4330-110 GSAInspect& Accept Phase 2 C C 25-Aug20 25-Aug-20 | GSAlnspect& AcceptPhase 2
433510 GSAlnspect & Accept C C 25-Aug-20 @ GSAlnspect & Accept
G139-210 Punch & Tumover 1 1 26-Aug20 26-Aug-20 O Punch& Tumover
3242-300 Window Wall Install 3 2 26-Aug20 28-Aug-20 T/ Window Wal Install
4151B-260 Moir Inspect & Approve: 1 1 26-Aug20 26-Aug-20 0O Moir Inspect & Approve:
4128AB-20 Laminate Wall Panels Install 1 1 26-Aug20 26-Aug-20 O Laminate Wall Panels Install
4137A-210 Ductinstall 2 2 26-Aug20 27-Aug-20 3 Ductinstall
7082-150 Punch & Tumover 1 1 26-Aug20 27-Aug-20 3 Punch& Tumover
G139-20 Moir Inspect & Approve: 1 1 27-Aug20 27-Aug-20 O Motirinspect & Approve
3151B-310 Window Wall Install 3 8 27-Aug20 31-Aug-20 CC——  Window Wal Install
3324-250 Balance HVAC 2 2 21-Aug20 28-Aug-20 [ BalanceHVAC
4151B-300 GSAFinal Acceptance Phase 2 [ £ 27-Aug20 02-Sep-20 "1 GSAFinal Acoepiar
4128AB-230 Fabric Wall Panels Install 1 1 27-Aug20 27-Aug-20 O Fabric Wall Panels Install
4137A-180 Laminate Wall Panels Install 1 1 27-Aug20 27-Aug-20 O  Laminate Wall Panels Install
4044180 Ductinstall 2 2 21-Aug20 28-Aug-20 3 Ductinstall
7032-160 Moir Inspect & Approve: 1 1 27-Aug20 28-Aug-20 3 Moir Inspect & Approve
G139-130 GSAInspect& Accept Phase 2 C C 27-Aug-20 @ GSAlnspect& AcceptPhase2
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3151A-310 Window Wall Install 3 3 28-Aug20 01-Sep-20 CC——— 7 WindowWallInstall
4128AB-260 Punch & Tumover 1 1 28-Aug20 28-Aug-20 O Punch& Tumover
4128AB-310 IT Install Monitor 1 1 28-Aug20 28-Aug-20 O [T install Monitor
4137A-190 Fabric Wall Panels Install 1 1 28-Aug20 28-Aug-20 O Fabric Wall Panels Install
4137A-220 Balance HVAC 1 1 28-Aug20 28-Aug-20 O BaanceHVAC
4044-160 Laminate W all Panels Install 1 1 28-Aug20 28-Aug-20 O Laminate Wall Pargls Install
7032-110 GSAlInspect& Accept Phase 2 C C 28-Aug-20 @ GSAlnspect& AcceptPhase 2
3242-330 Punch & Tumover 1 1 31-Aug-20 31-Aug20 O Punch& Tumover
3324-260 Punch & Tumover 1 1 31-Aug-20 31-Aug20 O :Punch & Tumover
4128AB-270 Moiir Inspect & Approve 1 131Ag20  3t-Aug20 [ | Moir Inspect & Approve:
4137A-230 Punch & Tumover 1 1 31-Aug20 31-Aug20 O Punch & Tumover
4137A-300 IT Install Monitor 1 1 31-Aug-20 31-Aug20 O ! IT Install Monitor
4044170 Fabric Wall Panels Install 1 1 31-Aug-20 31-Aug20 O :Fabric Wall Panels Install
4044190 Balance HVAC 1 1 31-Aug-20 31-Aug20 O :BalanceHVAC
4137B-180 Laminate W all Panels Install 1 1 31-Aug-20 31-Aug20 O ! Laminate Wall Panels Install
4250-100 Notify GSAof PendingWork C C 31-Aug20 @ Noiify GSAof Pending Work
4250-140 Carpet Install 1 1 31-Aug-20 31-Aug20 O  Carpetinstall
4128AB-110 Prelim. Tumover C C 31-Aug20 @ | Prelim. Tumover
4128AB-290 GSAFinal Acceptance C C 31-Aug20 4 GSAFinal Acceptance
A1040 Signage Installaion 18 15 01-Sep20  2:Sep20
3151B-320 Punch & Tumover 1 1 01-Sep-20 01-Sep-20 O Punch& Tumover
3042-340 Moiir Inspect & Approve: 1 101Sep20  01-Sep20 O Moir Inspect & Approve
334270 Moiir Inspect & Approve 1 101Sep20  01-Sep20 [ Moir Inspect & Approve
3322A-240 Window Wall Install 3 3 01-Sep20 03-Sep-20 T/ Window Wall Install
7307170 Demountable Partiion Install £ £ 01-Sep20 08-Sep-20
4137A-250 Moiir Inspect & Approve: 1 101-Sep20  01-Sep20 O Moir Inspect & Approve
4044-200 Punch & Tumover 1 1 01-Sep-20 01-Sep-20 O Punch& Tumover
4137B-190 Fabric Wall Panels Install 1 1 01-Sep-20 01-Sep-20 O Fabric Wall Panels Install
4137B-20 Balance HVAC 1 1 01-Sep-20 01-Sep-20 O BaanceHVAC
4151A-160 Laminate W all Panels Install 1 1 01-Sep-20 01-Sep-20 O Laminate Wall Panels Install
4250150 Punch & Tumover 1 1 01-Sep-20 01-Sep-20 O Punch& Tumover
3242-110 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase 2
3324-110 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase 2
4137A-110 GSAInspect& Accept Phase 2 C C 01-Sep-20 @ GSAlnspect& AcceptPhase 2
31518-330 Moiir Inspect & Approve 1 1.02Sep20  02-Sep20 O Moir nspect & Approve
3151A-320 Punch & Tumover 1 1 02-Sep-20 02-Sep-20 O Punch& Tumover
4044210 Moiir Inspect & Approve 1 1.02Sep20  02Sep20 O Moir Inspect & Approve
4137B-240 Punch & Tumover 1 1 02-Sep-20 02-Sep-20 O Punch& Tumover
4137B-290 IT Install Monitor 1 1 02-Sep-20 02-Sep-20 O T install Monitor
4151A-170 Fabric Wall Panels Install 1 1 02-Sep-20 02-Sep-20 O Fabric Wall Panels Install
4216A-180 Laminate W all Panels Install 1 1 02-Sep-20 02-Sep-20 O Laminate Wall Panels Install
4250160 Moiir Inspect & Approve 1 1.02Sep20  02-Sep20 O Moir Inspect & Approve
3151B-110 GSAInspect& Accept Phase 2 C C 02-Sep-20 @ GSAlnspect& AcceptPhase 2
4044110 GSAlInspect& Accept C C 02-Sep-20 @ GSAlnspect& Accept
4250-10 GSAInspect& Accept Phase 1 C C 02-Sep-20 @ GSAlnspect& AcceptPhase 1
3151A-330 Moiir Inspect & Approve 1 1.03Sep20  03Sep20 [ Mol Inspect& Approve
33228-240 Window Wall Install 3 3 03-Sep20 08-Sep-20 CCC1 WindowWall Install
5133180 Laminate W all Panels Install 1 1 03-Sep-20 03-Sep-20 O Laminate Wall Panels Install
41378250 Moiir Inspect & Approve 1 103Sep20  03Sep20 [ Mol Inspect& Approve
4151A-180 Punch & Tumover Phase 2 1 1 03-Sep-20 03-Sep-20 O Punch& Tumover Phase 2
4151A-190 IT Install Monitor 1 1 03-Sep-20 03-Sep-20 O [T install Monitor
4216A-190 Fabric Wall Panels Install 1 1 03-Sep-20 03-Sep-20 O Fabric Wall Panels Install
3151A-110 Prelim. Tumover C C 03-Sep-20 4 Prelim. Tumover
4137B-110 GSAInspect& Accept Phase 2 C C 03-Sep-20 @ GSAlnspect& AcceptPhase 2
5133190 Fabric Wall Panels Install 1 1 04-Sep-20 04-Sep-20 O Fabric Wall Panels Install
5118180 Laminate W all Panels Install 1 1 04-Sep-20 04-Sep-20 O Laminate Wall Panels Install
4151A-200 Moiir Inspect & Approve 1 1 04Sep20  04Sep20 O Moir Inspect & Approve
4216A-250 Punch & Tumover 1 1 04-Sep-20 04-Sep-20 O Punch& Tumover
4216A-200 Itinstall Monitors. 1 1 04-Sep-20 04-Sep-20 O ttinstall Monitors
4151A-210 Prelim. Tumover C C 04-Sep-20 @ Prelim Tumover
4151A-130 GSAFinal Acceptance C C 04-Sep-20 @ GSAFinal Acceptance
5139220 Punch & Tumover Phase 2 1 1 08-Sep-20 08-Sep-20 O Punch& Tumover Phase 2
518190 Fabric Wall Panels Install 1 1 08-Sep-20 08-Sep-20 O Fabric Wall Panels Install
5151A-180 Laminate Wall Panels Install 1 1 08-Sep-20 08-Sep-20 O Laminate Wall Panels Install
4216A-260 Molir Inspect & Approve: 1 108Sep20  08Sep20 O Moir Inspect & Approve
3828120 GSAlnspect& Accept 1 103Sep20  09-Sep20 [ GSAlnspect& Accept
7307120 Electrical RI [ £ 09-Sep20 15-Sep-20 e — |
7307-140 Drop Ceiling Tile 2 2 09-Sep20 10-Sep-20 3 DropCeiling Tile
5151B-180 Laminate Wall Panels Install 1 1 09-Sep-20 09-Sep-20 O Laminate Wall Panels Install
518210 Punch & Tumover 1 1 09-Sep-20 09-Sep-20 O Punch& Tumover
5151A-190 Fabric Wall Panels Install 1 1 09-Sep-20 09-Sep-20 O Fabric Wall Panels Install
5151B-190 Fabric Wall Panels Install 1 1 10-Sep-20 10-Sep-20 O Fabric Wall Panels Install
5118220 Molir Inspect & Approve: 1 110Sep20  10-Sep20 O Moir Inspect & Approve
5151A-230 Punch & Tumover 1 1 10-Sep-20 10-Sep-20 O Punch& Tumover
5151A-200 IT Install Monitors. 1 1 10-Sep-20 10-Sep-20 O 1T install Monitors.
7307-180 Punch & Tumover 1 1 11-Sep-20 11-Sep-20 O Punch& Tumover
5151B-230 Punch & Tumover 1 1 11-Sep-20 11-Sep-20 O Punch& Tumover
5151B-250 Itinstall Monitors. 1 1 11-Sep-20 11-Sep-20 O tinstall Monitors
7307-20 IT Pull & Triminate Cables 2 2 16-Sep20 17-Sep-20 3 Pul & Triminate Cables
7307-130 Install Ceiling Grid 3 2 16-Sep20 18-Sep-20 /) Install Ceiling Grid
4139150 Millwork Modification 2 2 21-Sep20 22-Sep20 N Millwork Modification
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